



कोलकाता पत्तन न्यास

KOLKATA PORT TRUST

सिविल इंजिनियारिंग विभाग / Civil Engineering Department

Details of contracts concluded during the Month of February, 2017 (above Rs. 10 lacs)

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid system)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract (Rs.)	Schedule d date of completion of supplies
1. NIT No. KOPT/ KDS/ CIV/T/ 2120/ 32 dt. 07.11.16	Thorough renovation and up-gradation to inside and outside of Canteen Building of Chief Engineer's Department at Subhash Bhavan including water proofing roof treatment, N.S. Dock.	(1)Web Hoisting (2)News paper adv. (3)Notice Board Display at all Relevant KoPT Offices.	15.11.16	Two bids	07.12.16	3(Three)	2 (Two) 1.M/s. R.K. Enterprises 2.M/s. P.C. Patra & Co.	1 (One) M/s. OM Tech	Yes	KOPT/ KDS/Civ/T/ 2120/ 2076 dt. 06.02.17	M/s. R.K. Enterprises	13,25,010.26 (4.561% below par)	3 (Three) Months i.e. up to 05.05.17

AD.

Bans
22/3

PTO

2. NIT No. KOPT/ KDS/ CIV/T/ 2132/ 44 dt. 09.12.16	Thorough repairing/ renovation works of ATG room, pump room, Model shed and miscellaneous repairing works of model office premises at Hydraulic Model Centre under Hydraulic Study Department.	-do-	15.12.16	Two bids	10.01.17	2(Two)	2(Two) 1. M/s. S.K. Seal 2. M/s. P.C. Patra & Co.	Nil	Yes	KOPT/ KDS/Civ/T/ 2132/ 2254 dt. 27.02.17	M/s. S.K. Seal	15,10,261.16 (12.345% below par)	3.5 (Three & half) Months i.e. up to 10.06.17
--	--	------	----------	----------	----------	--------	---	-----	-----	--	----------------	----------------------------------	---

AD

~~Bids~~
22/03